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# Continuation of MiniBooNE running beyond FY06 requires additional approval.
This draft schedule will be updated as more precise information is made available.
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The next long Tevatron Shutdown is scheduled to begin on March 1, and is planned to last 14 weeks.
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2005-6 Fermilab Accelerator Experiments Schedule

2006

This Schedule will be updated regularly, as plans change.
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